Rube Goldberg Machine Work Journal

Team #9: Isaac Sorensen, Cooper Smith, Kasin Ito-Sato

Date:	Accomplished Tasks:
Wednesday 10/18/23	Project introduction and brainstorm → Task given to team → Design criteria outlined → Team began discussing possible designs
Sunday 10/22/23	Design Outline → Each team member drew possible design
Monday 10/23/23	Team meeting and discussion → Design chosen → Time outlined → CDR Created and worked on
Wednesday 10/25/23	Team meeting and discussion → CDR Finished → Materials collected → Building began
Monday 10/30/23	Team meeting and Building → Building continued → Pulley system completed
Wednesday 11/01/23	Team meeting and Building → Building continued → Ramps and ball system completed

Date:	Accomplished Tasks:
Friday 11/03/23	Team meeting and Building → Building continued → Ramps and ball system completed
Monday 11/06/23	Team meeting and Building → Building continued → Ball to flag release system completed → Full system tested and kinks worked out
Wednesday 11/08/23	Final test day → Rube Goldberg machine presented and tested
Sunday 11/12/23	Team meeting and Report → CDR revised and completed → DDR worked on and completed